PROJECT SAMAD | PHASE 006 | VISUAL REBUILD
Date: 19 October 2026
Branch: project-samad/phase-06-visual-rebuild
Production: UNCHANGED; no merge to main.

GOAL
Address user feedback: flat theme, missing technology logos, basic 3D.

IMPLEMENTED
- Replaced SAMAD-OS dashboard aesthetic with premium editorial layout.
- Introduced dark plum, lavender, ice blue and layered gradients.
- Rebuilt hero typography, CTA interactions, storytelling sections.
- Added mouse-responsive magnetic CTA interactions.
- Restored 7 authentic technology SVG brand marks; no endorsement.
- Changed the WebGL hero from basic rings to synthetic sculptural knot.
- Added enhanced highlights, orbital detail and static fallbacks.
- Preserved business strategy, operations, leadership and future entrepreneurship as the principal content narrative.
- No employer performance numbers or internal topology published.

VERIFICATION
GitHub Actions run 39318221527: PASSED.
ESLint: passed. TypeScript: passed. Production build: passed.
Repository source review: passed. 3D appearance/FPS: NOT measured.
Video references: YouTube playback could not be verified completely.
Preview browser and mobile feedback: PENDING.

SCOPE / FILES
app/page.tsx - full homepage rewrite.
components/experience/BrandWall.tsx - technology marks.
components/experience/CinematicScene.tsx - custom WebGL sculpture.
PROJECT_SAMAD.md and this phase PDF.

RELEASE RISKS
User design acceptance pending. No guarantee of 60 FPS.
Public historic files and dependency advisories still need review.
Changes remain on development branch. Do NOT promote yet.

ROLLBACK
Leave main at baseline 9002267; close draft PR if rejected.