PROJECT SAMAD - PHASE 004 - ENGINEERING QUALITY GATE
Date: 19 October 2026
Development branch: project-samad/phase-04-hardening
Production: unchanged; no merge or live release.

IMPLEMENTED
- Disabled ignoreBuildErrors in next.config.ts.
- Next.js now checks TypeScript during preview builds.

VERIFIED USING VERCEL
- Preview dpl_4NXx8dxJycQnrRhayCFLqUUD2WX4: READY.
- Old phase 3 build compiled but skipped TypeScript validation.
- New preview dpl_ET32yxU4eSTw4YcBvxyu2d7d3ex3: READY.
- New build compiled successfully and finished TypeScript check.
- Static homepage generated; build completed in 22 seconds.

REMAINING GATES
- ESLint run, mobile/keyboard browser testing not verified.
- 3D WebGL shader visual correctness and FPS not verified.
- Public resume, previous source history and case study details require a separate permissions and privacy audit.
- No public-release approval has been granted.

ROLLBACK
Leave main at baseline SHA 9002267.
Changes to this phase are isolated on development branch.

Evidence: Vercel deployment logs and GitHub commits.