PROJECT SAMAD | PHASE 005 | 19 OCTOBER 2026
QUALITY AUTOMATION + PUBLIC-ASSET SAFEGUARDS

Branch: project-samad/phase-05-release-qa
Production: not modified. Preview: Phase 4 Vercel build READY.

CHANGES COMPLETED
1. Removed legacy employer-specific modules from branch tree:
   telemetry, infrastructure visualizations, RFQ dashboard,
   protected container and Yref viewer.
2. Removed old publicly served resume PDF from current branch tree.
3. Added GitHub Actions workflow (npm ci, resume exclusion,
   ESLint, TypeScript, production build).
4. Fixed JSX unescaped entity identified by initial CI run.

VERIFICATION RESULTS
GitHub Actions run 39316391284: SUCCESS.
Dependency installation: passed.
Legacy public resume excluded: passed.
ESLint: passed. TypeScript: passed. Next.js build: passed.
Initial run 39316234980 failed ESLint, subsequently fixed.
Preview browser QA: not performed.
WebGL appearance and actual frame timing: not measured.

OPEN SECURITY AND RELEASE RISKS
npm ci reported 10 dependency advisories (9 high, 1 critical).
These must be triaged before production.
Removed files remain accessible through prior Git history.
Employer permission / data ownership still unresolved.
Preview protection requires authorized Vercel account sign-in.

ROLLBACK / RELEASE POLICY
Do not merge to main or deploy production without approval.
Branch is isolated. Baseline main: 9002267.

CI: github.com/Asbabillail/samad-portfolio/actions/runs/39316391284
Phase: 005 | Status: QA gates passed; production blocked.